
Onsite Wastewater Systems 
DRAFT Rule Development Process and Timeline* 

(New/Amended Significant Legislative Rules) 
 

  
On-Site Advisory Committee Report to the State Board of Health (SBOH),  

SBOH approval to begin rule development process November 2001 

  
Filed CR-101 with Code Revisers Office January 23, 2002 

  
Rule Development Committee (RDC) activity: identify issues & options,  

develop draft proposed rules for SBOH to consider 
 

February 2002—  
July 2003 

  

RDC Final Report to the State Board of Health September—  
October 2003 

  

SBOH consideration and input to DRAFT rule  September— 
October 2003 

  

Finalize formal rule proposal and supporting analysis (CR-102 packet) October—  
January 2004 

  

File CR-102 with Code Reviser’s Office February 2004 

  

Public Comment Period/Public Workshops February— 
April 2004 

  
SBOH CR-102 Public Hearing on proposed rule April — May 2004 

  
Consideration of public comments and preparation of final rule (CR-103)   May—June 2004 

  
SBOH Adoption (CR-103 completed) June—July 2004 

  
File CR-103 with Code Reviser’s Office July 2004 

  

Rule becomes effective Minimum of 31 days 
after filing CR-103 

 
 
 
*Please note that this is a draft timeline and is subject to change.  
 
 


